

CONFIDENTIAL

25X1

Contractor

Address

Commodity/Service **RT-21**

Classification **Equipment - UNCLASSIFIED**
Contract - SECRET

No. of Prototypes One

Contract Completion Date January 1960

The Contractor is on schedule. ~~X~~ Yes No

The Contractor will remain within his allocated funds. X Yes No

An extension of time will be necessary. Yes ~~X~~ No

All phases of the technical progress are satisfactory. x Yes No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments

Recommended Action Continue monitoring of this project.

Date of Visit to Contractor's Plant 19 June 1959

APPROVED:

DOC 28 REV DATE 10 APR 1966 BY 018373
 ORIG COMP 33 OPI 56 TYPE 02
 ORIG CLASS 5 PAGES 1 REV CLASS C
 JUST 22 NEXT REV 2010 AUTH: HR 70-2

Inspected by:

Division: OC-E/R+D-EP

Extension:

Chief, Engineering Staff, OC

CONFIDENTIAL

THE